Northern Fauquier County Sports Complex

Site Plan and
Construction Schedule

Patton Harris Rust & Associates, pc

Month

January

February March | April I May

June July

August

ISeptember

October

GROUNDWATER WORK EFFORTS

STAKE TEST WELLS
o Following completion of groundwater study

Q[_Awpil 82003 |

PREPARE PERMIT APPLICATION
0 Health Department I nspection of well locations
o Schedule driller and prepare permit

(Y TR ([ end of April

|

CONVERT TEST WELLSTO PRODUCTION WELLS
o After hit water in test wells

S [ mid June ]

PUMPING TESTS

o Datacollected for quality, draw-down, adjacent well impacts

0 Send to labs (state and independent 1abs)

5 =

INDEPENDENT LAB RESULTS
o For preliminary results

Q |

resultsin early August

STATE LABRESULTS
0 Providesfina well approval

Q

SPECIAL EXCEPTION EFFORTS

| Final approval in Sept.

PREPARE SPECIAL EXCEPTION PLAN
0 Prepare Plan and Submit to Zoning Admistrator
o Staff Review, Address Comments
o Planning Commission review/meeting
0 Public Hearing - Board of Supervisors

O March 14, 2003.

Mid April

PC 4/24 meeting for review
and 5/29 meeting for

recommendation

Q Q

| BOS Approval onJune19or July21 |

B oy 22, 2003

April 10, 2003




Northern Fauquier County Sports Complex

Site Plan and
Construction Schedule
Patton Harris Rust & Associates, pc

Month

January

February

March | April | May | June

July August | October

SITE PLAN WORK EFFORTS

SITE PLAN SUBMISSION TO COUNTY
o Full site plan work
0 Does not include water treatment and supply
o Sitelighting only, sports lighting to come

OEEEER Q [ Apil 14,2003 |

TRC MEETING
0 First submission comments received

Q[ May20,2003

PHR+A ADDRESSCOMMENTS
0 Resolveissues and resubmit

CE—

PUMP STATION DESIGN
0 Design and address comments from Health Dept.

O ——— e o 3

PHR+A BEGIN WATER SYSTEM DESIGN
0 Based on Independent Lab results
0 Water treatment facility
0 Storage facility determination and design

“ [_mid sept

mid October

COMPLETE /REVISE BASED ON STATE LAB RESULTS

0 Following state lab results, revise preliminary design

Cﬁ

FINAL SITE PLAN APPROVAL

0 Upon Health Dept. approval, SE approval and site plan approval

| end of October | O
]

CONSTRUCTION

BIDDING QI N | [_end of August |
0 Advertisefor bids

0 Bidding

SITE CONSTRUCTION

o Sitework | | |

Construction begins
early October

January 22, 2003
April 10, 2003



